GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

(R&B) Division, Chittoor – Kuppam Constituency – MDR-PLAN - Improvements to Burugulapalli – Mallappakonda road (CTOD028) from Km 0/0 to 3/330 (working reach from Km 0/0 to 5/780) in Chittoor district– Revised Administrative Sanction – Orders - Issued.

TRANSPORT, ROADS AND BUILDINGS (ROADS-III) DEPARTMENT

G.O.Rt.No.4 Dated: 07-01-2019
Read the following:-

1. GO Rt No. 647 T, R&B (R-III) dt. 22.11.2016
2. GO RT No. 124 T R&B (R-III) Dept., dt. 6.4.2018.
3. From the Chief Engineer (R&B) MDR, Letter No.2021/ PLAN / ENC (R)/EE (TEC)/ DEE 7/ AEE 2/2016, Dt:10.10.2018

<<<>>>

ORDER:-

In the G.O.1st read above, Government have accorded administrative sanction for an amount of Rs. 800.00 lakhs for the work " Improvements to Burugulapalli – Mallappakonda road (CTOD028)from Km 0/0 to 3/330 in Chittoor district " under MDR – PLAN. Major portion of road is ghat road with vertical gradients varying from 1 in 7 to 1 in 15 in the Ghat portion, which are not as per the IRC standards. Hence, the alignment was revised to suit the gradients as per IRC Standards in the Ghat portion to form the road so that the Gradients become motorable. Accordingly the modifications were ratified vide G.O.2nd read above. Due to the redesign, road length is increased to 5.78 Km against the original road length of 3.330 Km. Accordingly, the CE(R&B), MDR has furnished the revised estimate for an amount of Rs. 2050.00 lakhs against the Administrative Sanction of Rs. 800.00 lakhs vide G.O.1st read above and requested to accord administrative sanction. He has also requested to permit to execute the additional works with the subsisting contractor with the Agreement rates since the tender is a discount tender.

2. In the circumstances reported by Chief Engineer (R&B) MDRs, A.P., in the reference 3rd read above and after careful examination of the matter, Government hereby accord Revised Administrative Sanction for an amount of Rs.2050.00 lakh (Rupees Two thousand Fifty lakh only) as against the original administrative sanction amount of Rs.800.00 lakh, for the work "Improvements to Burugulapalli – Mallappakonda road (CTOD028) from Km 0/0 to 3/330 (working reach from Km 0/0 to 5/780) in Chittoor district" under MDR plan scheme.

3. The amount sanctioned in the Para (2) above, shall be met from the Head of Account "5054 Capital Outlay on Roads and Bridges – 04 District and Other Roads – MH.337 Road works– GH.11 State Development Plan – SH (09) Major District Roads –530 Major Works – 531 Other Expenditure".

6. The Chief Engineer (R&B) MDR, Vijayawada, A.P., shall take further action, duly treating the additional work as contingent to the main work as proposed by him, in accordance with Agreement conditions and Codal Provisions. He shall also strictly ensure the correctness of provisions, quantities and Rates etc. at the time of according Technical Sanction for the work.

7. This order issues with the concurrence of Finance (FMU.TR&B) Dept., vide their U.O.No.FMUOASD/62/TR&B/2018, dated 04-01-2019.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

NEERABH KUMAR PRASAD
SPL.CHIEF SECRETARY TO GOVERNMENT

To
The Chief Engineer (R&B) MDR, Vijayawada, A.P.,
Copy to:
The Finance (FMU.TR&B) Department, A.P.
The Director of Treasuries & Accounts, A.P., Vijayawada.
The Director of Works & Accounts, A.P., Vijayawada..
The Pay and Accounts Officer, Vijayawada /APAO Chittoor District.
The District Treasury Officer, Chittoor District..
The P.S. to Minister for R&B.
The P.S. to Spl.Chief Secretary, to Govt., TR&B Deptt.
Sf/Sc.

//Forwarded By Order//

SECTION OFFICER.